
King George County Public Service Authority
Revised 3-25-95

Farmers Home Admistration Project Schedule

CONSTRUCTION ESTIMATES

Project Name Original Estimate Revised Estimate Budget Status

1 System Aquisitions $2,272,000 $2,272,000 within budget

2 Purchase Oakland $175,000 $175,000 at budget
Park WWTP

3 Construction of $1,400,000 $1,400,000 presently within
Oak Park 78&12 - budget

4 DWWTP Impvts $645,000 $1,420,000 Budget increase
see attached

5 Master Water Plan explaination
Courthouse Area

6 Complete Const $192,000 $192,000 project not started
wells @ Indiantown

7 Const, water line $275,000 $275,000 project not started
from Purkins Cr. to
C. H. &treatment
of wells

8 Const. water line $95,000 $95,000 project not started
from Purkins Cr.
to Circle

9 Interconnect Pres 1-13 $48,000 $48,000 project not started
to Courthouse System

10 Upgrade Pumps @ $300,000 $100,000 Budget reduced from

Dahigren wells $300,000

11 Chlorination for wells $40,000 $40,000 project not started

in Dahlgren

12 Storage at Rosedale $90,000 $90,000 project not started

13 P. S. upgrade and $350,000 $125,000 Budget reduced from

l&I rehab in Dahigren $350,000

14 Bayberry Lagoons $125,000 $125,000 project not started

15 Storage for Pepermill $45,000 $45,000 project not started

16 Construct Oak Park $590,000 $590,000 project not started

sect, 9,10 &11

17 Pres Lakes Sect 14 $1,400,000 $1,000,000 project under budget
complete const and $350000 to DWWTP

aquire

18 Pres Sect 14 water $150,000 $200,000

Total Const. Cost $8,192,000 $8,192,000



King George County Public Service Authority
Revised 3-25-95

Farmers Home Admistration Project Schedule

ADDITIONAL SERVICES ESTIMATES

Project Name Original Estimate Revised Estimate Comments

1 System Aquisitions $220,000 $220,000

2 Purchase Oakland none required
Park WWTP

3 Construction of $19,900 $60,000 project under const
Oak Park 78&12

4 DWWTP lmpvts $12,805 $12,805 project under design

5 Master Water Plan $25,000 $25,000 project started
Courthouse Area

6 Complete Const $4,517 $4,517 project not started
wells @ Indiantown

7 Const, water line $4,517 $4,517 project not started
from Purkins Cr. to
C. H. &treatment
of wells

8 Const. water line $4,517 $4,517 project not started
from Purkins Cr.
to Circle

9 Interconnect Pres 1-13 $4,516 $4,516 project not started
to Courthouse System

10 Upgrade Pumps @ S4,516 $4,516 project not started
Dahlgren wells

11 Chlorination for wells $4,517 $4,516 project not started
in Dahlgren

12 Storage at Rosedale $4,516 $4,516 project not started

13 P. S. upgrade and $12,805 $12,805 project not started
AI rehab in Dahlgren

14 Bayberry Lagoons $12,805 $12,805 project not started

15 Storage for Pepermill $4,517 $4,517 project not started

16 Construct Oak Park $6,000 $6,000 water storage tank
sect, 9,10 &11 design by JKT

17 Pres Lakes Sect 14 $7,000 $7,000 underconstruction
complete const and
aquire

18 Pres Sect 14 water $4,517 $4,517 under design by Elliott
& Assoc.

Total Fee $356,965 $397,064










































